



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 25, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated June 3, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA**, **Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300106200514000</b> <b>Project ID:P00444630MN</b>					
Local Program – Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Flood Mitigation Structure along Davao River (Crocodile Park Section), Right Bank, Davao City			Construction of Flood Mitigation Structure along Davao River (Crocodile Park Section), Right Bank, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Revetment/ 120.000 lm	P 163,33/ lm	P 19,600,000	CW1- Construction of Flood Mitigation Structure/ 193.000 lm	P 101,55/ lm	P 19,600,000
EAO	-	P 400,000	EAO	-	P 400,000
<b>Total:</b>		<b>P 20,000,000</b>	<b>Total:</b>		<b>P 20,000,000</b>
<b>Justification:</b> Change in type of work from "Construction of Revetment" to "Construction of Flood Mitigation Structure" with increase in physical target from 120 linear meters to 193 linear meters due to the following:					
<ul style="list-style-type: none"><li>The appropriate structure based on design is gabions with mattresses instead of rubble concrete with steel sheet piles for continuity purposes; and</li><li>Minimal earthworks and miscellaneous structures.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2-3 MKGA/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary

