



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Project ID: P00444629MN

July 2, 2020

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated June 15, 2020 of DPWH Region XI Director ALLAN S. BORRAMEO, endorsing the request of District Engineer RICHARD A. RAGASA, Davao City District Engineering Office, for the modification of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200513000 Project ID: P00444629MN					
Local Program – Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Flood Mitigation Structure along Bago River, Bago Aplaya Section, Both Bank, Davao City			Construction of Flood Mitigation Structure along Bago River, Bago Aplaya Section, Both Bank, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 120.000 lm	P 245,000 /lm	P 29,400,000	CW1- Construction of Flood Mitigation Structure/ 320.000 lm	P 91,875 /lm ✓	P 29,400,000
EAO	-	P 600,000	EAO	-	P 600,000
Total:		P 30,000,000	Total:		P 30,000,000
Justification: <i>Use of gabions per ROW.</i>					
• <u>Increase in physical target from 120 lineal meters to 320 lineal meters</u> due to minimal earthworks since the designed number of layers for gabions is only 7 layers instead of the anticipated 9 layers.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

*Subject to RO Certificate on reasonableness of unit cost which is relatively high compared to the BOC reference unit cost for same material*

*[Signature]*  
DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

*[Signature]*  
MARK A. VILLAR  
Secretary

Department of Public Works and Highways  
Office of the Secretary

WIN0G03123