



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 JUN 2018

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 25 of May 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, request for the approval of the Modification of hereunder project for FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117202121000 Project ID: P00252371MN					
Local Program			Local Program		
Local – National Roads and Bridges			Local – National Roads and Bridges		
Local Roads – Local Infrastructure Program			Local Roads – Local Infrastructure Program		
Construction of Road, Brgy. 9-A, Davao City			Construction of Road, Brgy. 9-A, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Concrete Road: 0.400 lane km	₱ 17,325.00/ lane km	Php 6,930.00	CW1 Construction of Concrete Road: 0.400 1.860 lane km	₱ 3,725.81/ lane km	Php 6,930.00
EAO	-	Php 70.00	EAO	-	Php 70.00
Total:		Php 7,000.00	Total:		Php 7,000.00
Justification: Increase in physical target from 0.40 lane km to 1.86 lane km due to the following:					
<ul style="list-style-type: none">The project requires very minimal earthworks since the design of road is mostly on-grade and runs on a very flat terrain;The width of pavement used for the Barangay road is 5m as per design, instead of 6.1m due to ROW limits/constraints, hence, lower unit cost; andProject extended to cover adjacent section which also needs concreting.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary
2.1 MSQ/ACF/RCY

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8C03179