

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

MEMORANDUM

FOR

: Secretary MARK A. VILLAR

Secretary This Department

This refers to the Memorandum dated 25 of May 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, request for the approval of the Modification of hereunder project for FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project D	escription		
ACS No. 3001092 roject ID: P00252					
Local Program			Local Program		
Local – Flood Control and Drainage			Local – Flood Control and Drainage		
Drainage/Protection Works – Local Infrastructure Program			Drainage/Protection Works – Local Infrastructure Program		
onstruction of Draina	age System, Brgy. 8-A	, Davao City	Construction of Draina	ge System, Brgy. 8-A,	Davao City
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of rainage Structure: 160 Lineal Meters	₱ 18.56/ lineal meter	Php 2,970.00	CW1 Construction of Drainage Structure: 489 Lineal Meters	P 6.07/ lineal meter	Php 2,970.00
EAO	-	Php 30.00	EAO	-	Php 30.00
and the second		Php 3,000.00	Total:		Php 3,000.00
ustification:		Php 3,000.00 eal meters to 489 Lineal m	neters were due to the		Php 3,00

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAELC. YABUT

Senior Undersecretary Undersecretary for Regional Mindanao Operations



MARK A. VILLAR Secretary 2.1 MSQ/ACF/RCY

RAFAEL ABUT Senior Undersecretary

Department of Public Works and Highways Office of the Secretary

WIN8C03191