



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

05 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
Secretary  
This Department

This refers to the Memorandum dated 25 of May 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, request for the approval of the Modification of hereunder project for FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109200227000 Project ID: P00257526MN					
Local Program			Local Program		
Local – Flood Control and Drainage			Local – Flood Control and Drainage		
Drainage/Protection Works – Local Infrastructure Program			Drainage/Protection Works – Local Infrastructure Program		
Construction of Drainage System, Brgy. Baliok, Davao City			Construction of Drainage System, Brgy. Baliok, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Drainage Structure: 300 Lineal Meters	P 19.80/ Lineal Meter	Php 5,940.00	CW1 Construction of Drainage Structure: 1,061 Lineal Meters	P 5.60/ Lineal Meter	Php 5,940.00
EAO	-	Php 60.00	EAO	-	Php 60.00
Total:		Php 6,000.00	Total:		Php 6,000.00
<b>Justification:</b> Increase in physical target from 300 Lineal meters to 1,061 Lineal meters were due to the following:					
<ul style="list-style-type: none"><li>Design requires lesser embankment for most portions of the project as per actual survey;</li><li>CHB open canal with cover instead of anticipated RCPC was adopted for easy as it is appropriate maintenance (cleaning and desilting/declogging) as it is located in a highly urbanized area; and</li><li>Drainage structure is extended to include adjacent section which needs drainage structure to mitigate flooding in the said area.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary  
2.1 MSQ/ACF/RC

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN8C03181