



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

05 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 25 of May 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMELO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, request for the approval of the Modification of hereunder project for FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109200226000 Project ID: P00257525MN					
Local Program			Local Program		
Local – Flood Control and Drainage			Local – Flood Control and Drainage		
Drainage/Protection Works – Local Infrastructure Program			Drainage/Protection Works – Local Infrastructure Program		
Construction of Drainage System, Brgy. Bucana 76-A, Davao City			Construction of Drainage System, Brgy. Bucana 76-A, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Drainage Structure: 400 Lineal Meters	₱ 19.80/ Lineal Meter	Php 7,920.00	CW1 Construction of Drainage Structure: 1,150 Lineal Meters	₱ 6.89/ Lineal Meter	Php 7,920.00
EAO	-	Php 80.00	EAO	-	Php 80.00
Total:		Php 8,000.00	Total:		Php 8,000.00
Justification:					
Increase in physical target from 400 Lineal meters to 1,150 Lineal meters were due to the following:					
<ul style="list-style-type: none">Appropriate design is CHB lined canal with a dimension of 1.50m X 1.50m instead of anticipated RCPC, hence, lower unit cost. Said design is advantageous especially for its easy maintenance (cleaning and desilting/declogging) as it is located in a highly urbanized area; andProject extended to include adjacent section which need drainage structure to mitigate flooding.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
2.1 MSQ/ACF/RCY

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8C03184