



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Number: XI-150
Project ID: P00444595MN

July 2, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 15, 2020 of **DPWH Region XI Director ALLAN S. BORROMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300108200267000 Project ID: P00444595MN					
Local Program – Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Drainage System, Pilar P. Rodriguez Integrated School, Brgy. Tigatto, Davao City			Construction of Drainage System, Pilar P. Rodriguez Integrated School, Brgy. Tigatto, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure/ 430.000 lm	₱ 9,116.28 /lm	₱ 3,920,000	CW1- Construction of Drainage Structure/ 268.000 lm	₱ 14,626.87 /lm	₱ 3,920,000
EAO	-	₱ 80,000	EAO	-	₱ 80,000
Total:		₱ 4,000,000	Total:		₱ 4,000,000
Justification: Decrease in physical target from 430 lineal meters to 268 lineal meters with increase in unit cost due to the following:					
<ul style="list-style-type: none">Drainage structures design requires 1m x 1m lined canal (rectangular chb with concrete cover) instead of the anticipated 0.5m x 0.5m lined canal in order to alleviate the flood-prone areas;Scope of work also includes massive earthworks with removal of existing concrete pavement and actual structures/obstruction.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G03215