

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

MEMORANDUM

FOR

: Secretary MARK A. VILLAR

Secretary

This Department

This refers to the Memorandum dated 15 of May 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, request for the approval of the Modification of hereunder project for FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project D	escription		
UACS No. 3201011 Project ID: P00222					
OO2: Protect Lives ar	d Properties Against M	1ajor Floods	002: Protect Lives ar	nd Properties Against M	ajor Floods
Flood Management Program			Flood Management Program		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigatic Structures and Drainage Systems		
	crete Revetment alor	ng Lasang River, Lasang	Construction of Con Section, Davao City	crete Revetment alon	g Lasang River, Lasar
	crete Revetment alor Unit Cost (P'000)	ng Lasang River, Lasang Allocation (P'000)	이는 이번 이번 방법은 15.0000 CON적인 4.000000 CONTROL (1990, 1990, 1990, 1990, 1990, 1990, 1990, 1990, 1990, 1990, 1990, 1	Crete Revetment alon Unit Cost (P'000)	g Lasang River, Lasar Estimated Cost (P'000)
Section, Davao City Physical Target	Unit Cost		Section, Davao City	Unit Cost	
Section, Davao City Physical Target CW1 - Construction of Revetment: 185.00 lineal	Unit Cost (P'000) ₱ 264.86/ lineal	Allocation (P'000)	Section, Davao City Physical Target CW1 - Construction of Revetment: 350.000 lineal	Unit Cost (P'000) 우 140.00/ lineal	Estimated Cost (P'000)

• To provide protection on some critical sections of the river bank.

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFALLC. YABUT

Senior Undersecretary Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

ÁFAED Senior Undersecretary Officer-In-Charge

2.1 MSQ/ACF/RC

Department of Public Works and Highways Office of the Secretary

