



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

05 JUN 2018

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 11 of May 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEJO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, request for the approval of the Modification of hereunder project for FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100074000 Project ID: P00200172MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program			Asset Preservation Program		
Construction/Upgrading/Rehabilitation of Drainage along National Roads			Construction/Upgrading/Rehabilitation of Drainage along National Roads		
Magsaysay Ave - K1510 + (-499) - K1510 + 680			Magsaysay Ave - K1510 + (-499) - K1510 + 680		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Rehabilitation / Major Repair of Drainage Structure along Road: 1,379 lineal meters	P 23.02/ lineal meters	Php 31,742.20	CW1 Rehabilitation / Major Repair of Drainage Structure along Road: 1,509 lineal meters	P 21.04/ lineal meters	Php 31,742.20
EAO	-	Php 647.80	EAO	-	Php 647.80
Total:		Php 32,390.00	Total:		Php 32,390.00
Justification:					
<ul style="list-style-type: none"><li>Increase in physical target for drainage structures in as much as its actual length in order to connect up to outfall is 1,509 lm instead of the anticipated length of 1,379 lm. This includes the provision of RCPC with a diameter of 910 mm. In addition, the design of the drainage structures requires only minimal earthworks.</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR** Secretary  
**RAFAEL C. YABUT** Senior Undersecretary  
Officer-In-Charge

