



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 24, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 June 2020 of **DPWH Region XI Director ALLAN S. BORROMEO** endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200318000 Project ID : P00444732MN					
Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Drainage along Magsaysay Avenue - K1510 + 063, K1510 + 178, K1510 + 303			Construction of Drainage along Magsaysay Avenue - (S01445MN) Chainage 171 to outfall		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Drainage Structure along Road 1,200.00 lineal meters	P 36,137.50 / lineal meters	P 43,365,000.00	CW1 - Construction of Drainage Structure along Road 1,458.00 lineal meters	P 29,742.80 / lineal meters	P 43,365,000.00
EAO	-	P 885,000.00	EAO	-	P 885,000.00
Total		P 44,250,000.00	Total		P 44,250,000.00
Justification:					
<ul style="list-style-type: none">Modification of the station limits since the original station limits are already funded under 001 of FY 2020 GAA in three separate projects (P00400376, P00400377, and P00400378) of the same DEO with the same type of work.Increase in physical target to cover adjacent section up to the outfall with urgent need of drainage structures. Said drainage structure requires 48" dia of reinforced concrete pipe culvert (RCPC) instead of the anticipated 72" dia RCPC. In addition, it only requires minimal earthworks, hence, lesser unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G03240