



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

05 JUN 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 25 of May 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, request for the approval of the Modification of hereunder project for FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109200241000 Project ID: P00255523MN					
Local Program			Local Program		
Local – Flood Control and Drainage			Local – Flood Control and Drainage		
Drainage/Protection Works – Local Infrastructure Program			Drainage/Protection Works – Local Infrastructure Program		
Rehabilitation/Improvement of Drainage System, Brgy. Maa, Davao City			Rehabilitation/Improvement of Drainage System, Brgy. Maa, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Rehabilitation/Major Repair of Drainage Structure: 300 Lineal Meters	₱ 16.50/ lineal meter	Php 4,950.00	CW1 Rehabilitation/Major Repair of Drainage Structure: 838 Lineal Meters	₱ 5.91/ lineal meter	Php 4,950.00
EAO	-	Php 50.00	EAO	-	Php 50.00
Total:		Php 5,000.00	Total:		Php 5,000.00
Justification:					
Increase in physical target from 300 lineal meters to 838 lineal meters were due to the following:					
<ul style="list-style-type: none">The road runs on a flat terrain instead of the anticipated rolling terrain with intermittent slip section;There is only minimal removal of obstructions and structures;Design requires very minimal embankment for the entire project; andProject was extended to cover adjacent section which also needs rehabilitation/improvement of drainage system.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
2.1 MSQ/ACF/RC

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8C03185