



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XI-152**
Project ID: **P00444613MN**

July 27, 2020

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated June 23, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200263000 Project ID: P00444613MN					
Local Program – Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Libby Creek Flood Control (B/B), Davao City			Construction of Libby Creek Flood Control (B/B), Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 832.000 lm	₱ 81,189.90/ lm	₱ 67,550,000	CW1- Construction of Flood Mitigation Structure/ 943.000 lm	₱ 71,633.09/ lm	₱ 67,550,000
EAO	-	₱ 2,450,000	EAO	-	₱ 2,450,000
Total:		₱ 70,000,000	Total:		₱ 70,000,000
Justification: <i>Use of gabions / mattresses</i>					
• Increase in physical target from 832 linear meters to 943 linear meters due to minimal earthworks since the designed number of layers for gabions with mattresses is only 6 layers instead of the anticipated 7 layers.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

Subject to RO Certification on reasonableness of unit cost of CW-1. Ifc is high compared to the ROC-referenced unit cost.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary
WIN00003234