



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 25, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated June 3, 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200517000 Project ID:P00444633MN					
Local Program – Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Flood Mitigation Structure along Matina River, Matina Aplaya Section, Left Bank, Davao City			Construction of Flood Mitigation Structure along Matina River, Matina Aplaya Section, Left Bank, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 180.000 lm	✓ P 163,333.33 / lm	P 29,400,000	Construction of Flood Mitigation Structure/ 146.000 lm	✓ P 201,369.86/ lm	P 29,400,000
EAO	-	P 600,000	EAO	-	P 600,000
Total:		P 30,000,000	Total:		P 30,000,000
<b>Justification:</b> Decrease in physical target from 180 lineal meters to 146 lineal meters due to the following: <ul style="list-style-type: none"><li>• <u>Inclusion of detour/access road; and</u></li><li>• <u>Scope of works include steel sheet piles with cap, rubble concrete, embankment, Riprap Class D for toe protection and soil stability, removal and reinstallation of existing structures and structures excavation to widen the opening of the river.</u></li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

*subject to RD Certificate on reasonableness of unit cost and is relatively high.*

**DIMAS S. SOGULON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
WIN0G02872