



06 JUN 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 25 of May 2018 of DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV, endorsing the request of District Engineer Wilfredo G. Aguilar, Davao City DEO, request for the approval of the Modification of hereunder project for FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117202127000 Project ID: P00252388MN					
Local Program			Local Program		
Local Roads and Bridges			Local Roads and Bridges		
Local Roads – Local Infrastructure Program			Local Roads – Local Infrastructure Program		
Construction of Road, Brgy. Dumoy, Davao City			Construction of Road, Brgy. Dumoy, Davao City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Concrete Road: 1.000 Lane Km	P 14,850/ Lane Km	Php 14,850.00	CW1 Construction of Concrete Road: 3.840 Lane Km	P 3,867.19/ Lane Km	Php 14,850.00
EAO	-	Php 150.00	EAO	-	Php 150.00
Total:		Php 15,000.00	Total:		Php 15,000.00
Justification:					
Increase in physical target from 1.000 Lane Km to 3.840 Lane Km due to the following:					
<ul style="list-style-type: none">Project requires <u>very minimal earthworks</u> since design of road is mostly on-grade and runs on a very flat terrain;<u>Width of pavement</u> for barangay road <u>ranges from 3 m to 5 m</u> as per design <u>instead of 6.1 m</u> due to <u>RR&W</u> limits/ constraints, hence, lower unit cost; andProject extended to cover adjustment section which also needs concreting.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
2.1 MSQ/ACF/RCY

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8C03226