



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Number: _____
Project ID: **P00444588MN**

July 28, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 June 2020 of **DPWH Region XI Director ALLAN S. BORRAMEO**, endorsing the request of **District Engineer RICHARD A. RAGASA** of **Davao City District Engineering Office** for the **modification** of the project under FY 2020 GAA, to wit;

WIT;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300108200263000 Project ID: P00444588MN Local Program - Flood Control and Drainage – Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Drainage along Jct. F. Torres - Mt. Mayon - E. Quirino Road, Davao City			Local Program - Flood Control and Drainage – Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Drainage along Jct. F. Torres - Mt. Mayon - E. Quirino Road, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure / 350.000 lm	₱ 84,000 / lm	₱ 29,400,000	CW1- Construction of Drainage Structure / 947.000 lm	₱ 31,045.41 / lm	₱ 29,400,000
EAO		₱ 600,000	EAO		₱ 600,000
Total:		₱ 30,000,000	Total:		₱ 30,000,000
Justification: The Increase in physical target from 350 lineal meters to 947 lineal meters due to the following: <ul style="list-style-type: none"> The project will be implemented along the roadside / shoulder which only requires minimal restoration instead of the anticipated location that will pass thru along carriageway; and Scope of work will include Pipe Culverts (1220 mm and 1830 mm), sidewalk, curb and gutter. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

subject to RD Certificate on reasonableness of unit cost

DIMAS S. SUGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN0G02864