



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XI-141
Project ID: P00444627MN

July 23, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 June 2020 of **DPWH Region XI Director ALLAN S. BORROMEO** endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200511000 Project ID : P00444627MN					
Local Program - Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Project			Local Program - Flood Control and Drainage - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Project		
Construction of Flood Control Structure for Datu Loho Creek, Davao City			Construction of Flood Control Structure for Datu Loho Creek, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Flood Mitigation Structure 1,000.00 lineal meters	P 14,700.00 / lineal meters	P 14,700,000.00	CW1 - Construction of Flood Mitigation Structure 87.00 lineal meters	P 168,965.52 / lineal meters	P 14,700,000.00
EAO	-	P 300,000.00	EAO	-	P 300,000.00
Total		P 15,000,000.00	Total		P 15,000,000.00
Justification: <i>91% decrease in target / 1049% inc. in cost.</i> Decrease in physical target from 1000 lineal meters to 87 lineal meters due to the following: <ul style="list-style-type: none">The scope of works include <u>steel sheet piles with pile cap instead of 2m high grouted riprap</u> for the channelization needed for the widening and deepening of the creek at the outfall to address flooding, and to maximize the limited space.It also include massive excavation for unsuitable materials, massive embankment (borrow), and removal of existing structures/obstructions, and detour/access road.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/MS/055

Department of Public Works and Highways
Office of the Secretary



WIN0G02870