



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

December 2, 2020

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
This Department

**SUBJECT : Request for Modification of CY 2020 Infrastructure Program based on General Appropriations Act (GAA)**

Respectfully forwarded is the 27 November 2020 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2020 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117205331000 P00443757MN					
Local - National Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Bypass Road from Barangay Limook Emergency Hospital-Barangay Maligaya Isla Verde-Barangay Maganda Junction National Highway, Lamitan City, Basilan			Local - National Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Bypass Road from Barangay Limook Emergency Hospital-Barangay Maligaya Isla Verde-Barangay Maganda Junction National Highway, Lamitan City, Basilan		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1- Construction of Concrete Road	₱ 59,400,000.00 /lane km	₱ 59,400,000.00	CW-1- Construction of Concrete Road	₱ 21,250,371.90 /lane km	₱ 57,971,014.49
0.00 lane km			2.728 lane km	₱ 42.5 M/km	
EAO		₱ 600,000.00	EAO		₱ 579,710.14
			Excess		₱ 1,449,275.37
Total:		₱ 60,000,000.00	Total:		₱ 60,000,000.00

**Justification:**

- Provision of station limit to determine the exact location and actual length based on the approved Program of Works and DUPA.
- This project is located in an Island where materials cost is extremely high due to triple handling cost. Aggregate subbase and surface courses are being taken from Cotabato City since the source in the City of Lamitan, Basilan Province is limited.

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended. *subject to return of alien to C.I. as soon as possible.*

  
**EMIL K. SADAIN, CESO I**

Undersecretary for UPMO Operations  
(Alternate Representative and Focal Person  
For BARM Infrastructure Projects)

  
**APPROVED** ~~DISAPPROVED~~:

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0B00945