



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

16 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 13 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of the Zamboanga Sibugay 1st District Engineering Office, under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-2 Flood Management Services :</b> <b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b> Construction of Flood Control along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, part of Sibuguey River, (K1763+245 – K1763+510), Barangay Pilar, Diplahan, Zamboanga Sibugay- Construction of Flood Mitigation Structure <b>Allocation</b> : ₱ 30.215 Million <b>Physical Target</b> : 306.95 Lineal meters <b>Unit Cost</b> : ₱ 98,436.23 /lm	<b>MFO-2 Flood Management Services :</b> <b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b> Construction of Flood Control along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, part of Sibuguey River, (K1763+219 – K1763+497), Barangay Pilar, Diplahan, Zamboanga Sibugay- Construction of Flood Mitigation Structure <b>Allocation</b> : ₱ 30.215 Million <b>Physical Target</b> : 278.00 Lineal meters <b>Unit Cost</b> : ₱ 108,687.05 /lm

**JUSTIFICATION:**

Modification is requested due to the adjusted station limits based on actual survey. It is informed that the physical target for the original project is 265 lm (K 1763+245 – K 1763+510 = 265 lm) and not 306.95 lm as reflected in the FY 2017 GAA. Hence, the physical target was increased by 13.00 lm (from 265 lm to 278 lm) for the new project. Further, changes were made due to the inclusion of other design features in order to generate mitigation measures for the protection of the community.

Attached are the required documents, such as BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work (POW), Approved Budget for the Contract (ABC), Evaluation Sheet for Modification (2017 version 2.1), Certificate Reasonableness, Straight Line Diagram, Approved Plans (Typical Plan, Cover Sheet & Summary of Quantities and Geotagged photographs and FY 2017 DPWH Annual Infrastructure Program based on GAA 2017.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01035