



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated April 19, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, favorably endorsing the request for the project Modification of Zamboanga del Sur 2nd District Engineering Office under FY2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 30010420416000 Project ID: P00257139MN Buildings and Other Structures – Multipurpose Facilities – Local Infrastructure Program Livelihood Center/Multi-purpose Building in Paglauan, Dumalinao, Zamboanga del Sur			Buildings and Other Structures – Multipurpose Facilities – Local Infrastructure Program Livelihood Center/Multi-purpose Building in Paglaum , Dumalinao, Zamboanga del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
Construction of Multi-Purpose Building: 1.00 No. of Bldg.	₱ 2,475/bldg.	₱ 2,475,000	Construction of Multi-Purpose Building: 1.00 No. of Bldg.	₱ 2,475/bldg.	₱ 2,475,000
EAO	-	₱ 25,000	EAO	-	₱ 25,000
Total		₱ 2,500,000	Total		₱ 2,500,000
Justification: To correct the exact location of the project due to typographical error from "Paglauan" to "Paglaum" . There is no existing barangay Paglauan in the Municipality of Dumalinao, Zamboanga del Sur.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02726