

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:


As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 300107200218000</b> <b>Project ID: P00251831MN</b>					
<del>Local Program:</del> <del>Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program</del> <del>Construction of Drainage Facilities at Southcom Village, Upper Calarian, Zamboanga City</del>			<del>Local Program:</del> <del>Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program</del> <del>Construction of Drainage Facilities at Southcom Village, Upper Calarian, Zamboanga City</del>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Drainage Structure  290.00 l.m.	₱ 11,948.276 / l.m.	₱ 3,465,000.00	CW-1: Construction of Drainage Structure  399.36 l.m.	₱ 8,676.382 / l.m.	₱ 3,465,000.00
EAO	-	₱ 35,000.00	EAO	-	₱ 35,000.00
TOTAL		₱ 3,500,000.00	TOTAL		₱ 3,500,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>The physical target increased from 290.00 l.m. to 399.36 l.m. due to the minimal cost of Earthworks.</li><li>The drainage structure has to be lengthened to include other flood prone areas.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**


Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02942