



OFFICE OF THE SECRETARY

Manila

May 06, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 April 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer EMEDIO C. ONTAL, Agusan del Sur 1st, District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
MACS No. 310107100237000 Project ID : P00509852MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads NRJ Bayugan-Calaitan-Tandag Road, K1273+550 - K1273+691 R/S			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads NRJ Bayugan-Calaitan-Tandag Road, K1273+550 - K1273+691 R/S		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Road Slope Protection Structure/ 0.000 sq.m.	-	P 96,500,000.00	CW1 - Construction of Road Slope Protection Structure/ 5,532.69 sq.m.	P17,441.79/ sq.m.	P 96,500,000.00
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
Total P100,000,000.00			Total P100,000,000.00		

Justification:

- Quantification of the physical target from 0 to 5,532.69 sq.m. to corresponds on the type of work as road slope protection structure based on approved Program of Works (POWs) and Detailed Engineering Design.
- The project included the introduction of Active wire mesh system (High tensile wire) and laying of Erosion Control Mat (Type 4). It is more reliable to stabilize the slopes and prevent falling hard rocks along the road section.

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIRAO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 88p/LCA/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02712