



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

04 APR 2018


MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department


This refers to the Memorandum dated 14 March 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer CASIANO P. DE GUZMAN, Metro Manila 3rd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200355000 Project ID: P00240559LZ					
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – National Roads and Bridges			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – National Roads and Bridges		
National Roads and Bridges – Local Roads			National Roads and Bridges – Local Roads		
Rehabilitation of Road and Drainage System along <u>Tirad Pass to Mariano Ponce Road, Brgy. 135</u> connecting EDSA, Caloocan City			Rehabilitation of Road and Drainage System <u>along Mariano Ponce Road, Brgy. 135</u> connecting EDSA, Caloocan City		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Estimated Cost
CW1- Rehabilitation of Concrete Road 0.474 Lane Km	₱ 20,675.11/ Lane Km	₱ 9.800 M	CW1- Rehabilitation of Concrete Road 0.474 Lane Km	₱ 20,675.11/ Lane Km	₱ 9.800 M
EAO	-	₱ 0.200 M	EAO	-	₱ 0.200 M
Total:		₱ 10 M	Total:		₱ 10 M
Justifications:					
1.) Modification is requested due to <u>typographical error</u> in the project title, wherein the exact location of the <u>project is along Mariano Ponce Road</u> , thus deleting the word "Tirad Pass" in title is necessary.					
2.) Modification of project title will not entail any changes in physical target and cost component.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05187