



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XIII-037**
Project ID: **P00522133MN**

May 06, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 April 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer MINDA R. ROSLINDA, Surigao del Sur 1st, District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2021 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|-----------------------|-----------------|--|-----------------------|-----------------|
| Project Description | | | | | |
| UACS No. 320101106332000 Project ID : P00522133MN | | | | | |
| OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | | | OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | | |
| Construction of Tandag Flood Control, Brgy. Dagocdoc, Tandag City, Surigao Del Sur | | | Construction of Tandag Flood Control, Brgy. Dagocdoc, Tandag City, Surigao Del Sur | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW1 – Construction of Revetment/ 364.192 l.m. | ₱ 203,263.88/ l.m. | ₱ 74,027,080.00 | CW1 – Construction of Revetment/ 256.80 l.m. | ₱ 288,267.45/ l.m. | ₱ 74,027,080.00 |
| EAO | - | ₱ 2,684,920.00 | EAO | - | ₱ 2,684,920.00 |
| Total | | ₱ 76,712,000.00 | Total | | ₱ 76,712,000.00 |
| Justification: 30% decrease in target. | | | | | |
| <ul style="list-style-type: none">Decrease in physical target by 107.392 lineal meters from 364.192 lineal meters to 256.80 lineal meters due to the inclusion of <u>steel sheet piles</u> with a total length of 7,704.00 lineal meters which comprises 50.56% out of the total project cost.The additional of <u>steel sheet pile</u> is important and reasonable in order to stabilize its slope structure, wherein the project is located at the river mouth (Delta) causing river bank erosion and scouring due to frequent flooding made by recent typhoons.The revised physical target is based on the approved Design Plans and Program of Works (POW). | | | | | |

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

AD Cert of Car Measurement

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02624