



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated February 19, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100040000 Project ID: P00200115MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Rizal-Dakak-Dapitan Coastal Loop Road K1820+000 - K1820+942, K1841+984 - K1842+995, K1856+984 - K1860+254			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Rizal-Dakak-Dapitan Coastal Loop Road Sta. 1820+000.00 – Sta. 1820+ 938.26 , Sta. 1841+984.00 – Sta. 1842+ 993.53 , Sta. 1856+984.00 – Sta. 1859+430.00		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Paving of Unpaved Road: <u>10.446</u> lane km	P 15,156,763.35 /lane km	P 158,327,550	CW-1 - Paving of Unpaved Road: <u>8.79</u> lane km	P 17,889,214.94 /lane km	P 157,246,199.39
			CW-2 ROW <u>3,604.50</u> sq.m	P 300/sq.m	P 1,081,350.61
EAO	-	P 5,742,450	EAO	-	P 5,742,450
Total		P 164,070,000	Total		P 164,070,000
Justification: ➤ To reflect the correct station limits to avoid overlapping with the existing road which are still in good condition based on the result of actual survey/validation. ➤ Inclusion of Right Of Way Acquisition for smooth implementation of the project since same was not included in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02234