



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300109200212000 Project ID: P00251840MN					
Local Program:			Local Program:		
Flood Control and Drainage – Drainage/Protection Works – Local Infrastructure Program			Flood Control and Drainage – Drainage/Protection Works – Local Infrastructure Program		
Construction/Rehabilitation of Drainage Facilities, Brgy. Baliwasan, Zamboanga City			Construction/Rehabilitation of Drainage Facilities, Brgy. Baliwasan, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Drainage Structure 250.00 ln.m.	₱ 11,880.00 /Lane Km.	₱ 2,970,000.00	CW-1: Construction of Drainage Structure 260.72 ln.m	₱ 11,391.53 / Lane Km.	₱ 2,970,000.00
EAO	-	₱ 30,000.00	EAO	- -	₱ 30,000.00
TOTAL		₱ 3,000,000.00	TOTAL		₱ 3,000,000.00
Justification: • The physical target increased from 250 l.m. to 260.72 l.m. due to the minimal cost of Drainage and Earthworks. • Maximize the utilization of funds based on actual field requirements.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02705

34