

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2nd DEO to be implemented by the said District under FY2018 GAA,

DILANGALEN, CEO VI, Zamboanga Sibugay 2nd DEO to be implemented by the said District under P 2010 GAA, 2010

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102188000 Project ID: P00220109MN 002: Protect Lives and Properties			002: Protect Lives and Properties		
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Comprehensive Drainage System within Metro Ipil Area,, Ipil, Zamboanga Sibugay			Comprehensive Drainage System within Metro Ipil Area, Ipil, Zamboanga Sibugay		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure: 229 lineal meters	₱106,986.90 /lineal meter	₱ 24.5M	CW-1–Construction of Flood Mitigation Structure: 985.66 lineal meters	₱ 24,247.71 /lineal meter	₱23.9 M
			ROW Acquisition 2,000.00 sq.m	₱ 300/sq.m	₱ 0.6 M
EAO	-	₱ 0.5 M	EAO	-	₱ 0.5 M
Total		₱ 25 M	Total		₱ 25 M
Justification:					
<ul style="list-style-type: none">> The physical target increased from 229 lineal meters to 985.66 lineal meters using 36" RCPC drainage with manhole and catch basin as the result of actual field survey and detailed engineering design.> The project length connects a drainage from the center of the Municipality of Ipil to the Sanito River, the primary outlet of the Municipality. Thus, it is necessary to increase the target length.> Provision of Right of Way Acquisition is necessary for smooth implementation of the project.					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL E. VABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations


APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02681