



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

August 19, 2020

**MEMORANDUM**


**FOR** : Secretary MARK A. VILLAR  
This Department

**SUBJECT** : Request for Modification of CY 2020 Infrastructure Program  
based on General Appropriations Act (GAA)

Respectfully forwarded is the 07 August 2020 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2020 General Appropriations Act (GAA), to wit:


| As per GAA/Original  |                          |                | As Modified   |                      |                |
|--|--------------------------|----------------|---|----------------------|----------------|
| Project Description  |                          |                | Project Description   |                      |                |
| UACS No. 300107200933000<br>P00444669MN  |                          |                |   |                      |                |
| Local Program<br>Flood Control and Drainage - Flood Control<br>Structures / Facilities - Local Infrastructure<br>Program<br>Construction of Seawall from Brgy. Tanduh Bagua<br>to Brgy. Umangay, Patikul, Sulu.  |                          |                | Local Program<br>Flood Control and Drainage - Flood Control<br>Structures / Facilities - Local Infrastructure Program<br>Construction of Seawall from Brgy. Tanduh Bagua to<br>Brgy. Umangay, Patikul, Sulu |                      |                |
| Physical<br>Target   | Unit Cost                | Allocation     | Physical<br>Target  | Unit Cost            | Allocation     |
| CW-1-<br>Construction<br>of Flood<br>Mitigation<br>Structure<br>0.00<br>Ln.m   | ₱ 1,980,000.00<br>/ Ln.m | ₱ 1,980,000.00 | CW-1-<br>Construction<br>of Flood<br>Mitigation<br>Structure<br>91.00<br>Ln.m   | ₱ 21,758.24<br>/Ln.m | ₱ 1,980,000.00 |
| EAO  |                          | ₱ 20,000.00    | EAO   |                      | ₱ 20,000.00    |
| Total:   |                          | ₱ 2,000,000.00 | Total:  |                      | ₱ 2,000,000.00 |
| Justification:   |                          |                |   |                      |                |
| <ul style="list-style-type: none"><li>Provision of <del>station limit and</del> physical target to determine the <del>exact location and</del> actual length based on the approved Program of Works and DUPA.</li><li><u>This project is in an Island where materials cost is extremely high</u> due to double/triple handling cost. Aggregate subbase and surface courses are being taken from Cotabato City since the source at Municipality of Patikul, Sulu Province is limited.</li></ul> |                          |                |   |                      |                |

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.



**EMIL K. SADAIN, CESO I**  
Undersecretary for UPMO Operations  
and Technical Services  
(Alternate Representative and Focal Person  
for BARM Infrastructure Projects)

**APPROVED/DISAPPROVED:**



**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0B00950