



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 09, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated May 12, 2017 of **OIC- Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-Region IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office** under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally –Funded Projects: LIP - Roads and Bridges – Local Roads Concreting of Cawit Baluno Road in Brgy Cawit/Baluno, Zamboanga City Allocation : ₱4.00 Million Physical Target : - Unit Cost : -	Locally –Funded Projects: LIP - Roads and Bridges – Local Roads Concreting of Road Shoulder Including Drainage of Cawit/Baluno Road at Brgy Cawit, Zamboanga City, Sta. 0+000 - Sta. 1+100 (Left Side) Sta. 0+000 - Sta. 1+100 (Right Side) Allocation : ₱4.00 Million Physical Target : 2,200 lm Unit Cost : ₱1,818.18/lm

JUSTIFICATION:

Modification is requested to change of project title/scope of work from **Concreting of Cawit Baluno Road in Brgy Cawit/Baluno, Zamboanga City** as reflected in the FY 2017 GAA to **Concreting of Road Shoulder Including Drainage of Cawit/Baluno Road at Brgy Cawit, Zamboanga City, Sta. 0+000 - Sta. 1+100 (Left Side), Sta. 0+000 - Sta. 1+100 (Right Side)**, and to indicate station limits of the project since it was not provided in FY 2017 GAA.

Attached are the required BP202, CAF, Programs of Work (POW), Evaluation Sheet for Modification (2017 version 2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form), and Geotagged.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUNION, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01603