



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 15 2018
MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated January 29, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 31020110013500 Project ID: P00200584MN OO1: Ensure Safe and Reliable National Road System Network Development Road Widening – Primary Roads Ipil – Liloy – Sindangan Road K1999+866.00 – K2002+250.00, K2008+517.00 – K2011+206.00			OO1: Ensure Safe and Reliable National Road System Network Development Road Widening - Primary Roads Ipil – Liloy – Sindangan Road K1999+866.00 – K2002+400.00, K2008+517.00 – K2011+206.00		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Road Widening-Primary Road: 10.158 lane km	₱ 14,249,852.33 /lane km	₱ 144,750,000	CW-1 - Road Widening-Primary Road: 10.45 lane km	₱ 13,373,205.74 /lane km	₱ 139,750,000
			CW-2 ROW 16,666.67 sq.m	₱ 300/sq.m	₱ 5,000,000
EAO	-	₱ 5,250,000	EAO	-	₱ 5,250,000
Total		₱ 150,000,000	Total		₱ 150,000,000

Justification:

The station limits were adjusted to reflect the correct stationing based on the result of actual survey and to extend the road widening to the existing project funded under the FY 2017 GAA for purposes of continuity, as a result the physical target **slightly increased** from 10.158 lane km. to 10.45 lane km. Inclusion of Right Of Way Acquisition for smooth implementation of the project since same was not included in the GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02127