



Republic of the Philippine
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2nd DEO to be implemented by the said District under FY2018 GAA,

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102189000 Project ID: P00220411MN OO2: Protect Lives and Properties Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control along Kabasalan River, FL Pena, Kabasalan, Zamboanga Sibugay			OO2: Protect Lives and Properties Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control along Kabasalan River, FL Pena, Kabasalan, Zamboanga Sibugay		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure: 229 lineal meters	₱106,986.90 /lineal meter	₱ 24.50 M	CW-1 –Construction of Flood Mitigation Structure: 380.00 lineal meters	₱ 63,486.84 /lineal meter	₱24.125 M
			ROW Acquisition 1,250.00 sq.m	₱ 300/sq.m	₱ 0.375 M
EAO	-	₱ 0.5 M	EAO	-	₱ 0.5 M
Total		₱ 25 M	Total		₱ 25 M
Justification: ➤ The physical target increased from 229 lineal meters to 380.00 lineal meters to consider other sections that needs protection from flooding and to maximize utilization of funds released under GAA FY 2018. ➤ Provision of Right Of Way Acquisition for smooth implementation of the project.					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02677

14