



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 19, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 03, 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100203000 Project ID: P00501690MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads		
Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1240 + 307 - K1240 + 835			Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1240 + 306 - K1240+819, K1240 + 854 - K1241 + 210		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road: 528 lm	₱ 191,903.41/ lm	₱ 101,325,000.00	CW1- Construction of Drainage Structure along Road: 932 lm	₱ 108,717.81/ lm	₱ 101,325,000.00
EAO	-	₱ 3,675,000.00	EAO	-	₱ 3,675,000.00
Total:		₱ 105,000,000.00	Total:		₱ 105,000,000.00
Justification:					
<ul style="list-style-type: none">Modification is requested due to the adjustment of station limits in order to connect to the newly completed urban drainage implemented by the province of Agusan del Norte, in synchronization with the Butuan City Urban Drainage Plan.The increase in Physical Target from 528 lm to 932 lm is attributed to the adjustment in the original plan to adapt with the existing urban drainage structures.Drainage Structures covers 62.34% of the total cost of the project which involves construction of single-barrel lateral box culvert structure, provision of catch basin, and manhole with respective steel cover.Earthworks is 15.69% of the total cost of the project which includes, removal of existing PCCP(0.28mm), demolition of portion of the center refuge island where the drainage structure traverses, structural excavation, shoring, cribbing and related works and boulder fill.Surface Course involves restoration of removed PCCP and asphalt pavement, in accordance to the existing road condition where the drainage system is traversed within the existing carriageway since the section is within the business center of Butuan City (fronting SM Butuan and Gaisano Mall).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

subject to RD Cost of earthwork

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02833