



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 19, 2020

MEMORANDUM


FOR : Secretary MARK A. VILLAR
This Department

SUBJECT : Request for Modification of CY 2020 Infrastructure Program based on General Appropriations Act (GAA)

Respectfully forwarded is the 07 August 2020 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2020 General Appropriations Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 300107200934000 P00444670MN					
Local Program Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program Construction of Seawall from Brgy. Bangas, Hadji Panglima Tahlil, Sulu			Local Program Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program Construction of Seawall from Brgy. Bangas, Hadji Panglima Tahlil, Sulu		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1- Construction of Flood Mitigation Structure 0.00 Ln.m	₱ 1,980,000.00 / ln.m	₱ 1,980,000.00	CW-1- Construction of Flood Mitigation Structure 90.00 Ln.m	₱ 22,000.00 /ln.m	₱ 1,980,000.00
EAO		₱ 20,000.00	EAO		₱ 20,000.00
	Total:	₱ 2,000,000.00		Total:	₱ 2,000,000.00
Justification:					
<ul style="list-style-type: none">Provision of station limit and physical target to determine the exact location and actual length based on the approved Program of Works and DUPA.This project is in an Island where materials cost is extremely high due to double/triple handling cost. Aggregate subbase and surface courses are being taken from Cotabato City since the source at Municipality of Patikul, Sulu Province is limited.					

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.



EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
(Alternate Representative and Focal Person
for BARMM Infrastructure Projects)

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0B00949