



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 09, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated April 20, 2017 of **OIC- Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-Region IX, favorably endorsing the Project Modification of the **Zamboanga City District Engineering Office** under FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure- Repair/Improvement of Sinunuc Shore Line Protection, Sinunuc, Zamboanga City	MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Repair/Improvement of Sinunuc Shoreline Protection, Sinunuc, Zamboanga City Seg. A Sta. 0+040 to Sta. 0+066 Seg. B Sta. 0+066 to Sta. 0+247 Seg. C Sta. 0+311 to Sta. 0+486
Allocation : ₱ 15.00 Million Physical Target : 208.00 lm Unit Cost : ₱72,115.38/lm	Allocation : ₱ 15.00 Million Physical Target : 382.00 lm Unit Cost : ₱39,267.02/lm

JUSTIFICATION:

Modification is requested due to the increase in physical target based on the approved program of work in accordance with the design parameter for flood control structure resulting in the increase in the physical target by 174 lm (from 208 lm to 382 lm). Further, to indicate the station limits of the projects since it was not provided in the FY 2017 GAA.

Attached are the required BP202, CAF, Programs of Work (POW), Evaluation Sheet for Modification (2017 version2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form), and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUNON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Office in Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01602