

MEMORANDUM

FOR : MARK A. VILLAR

Secretary This Department

Respectfully submitted is the Memorandum dated January 29, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original		As Modified		
	Project De	escription		
UACS No. 310201100119000 Project ID: P00200580MN				
OO1: Ensure Safe and Reliable National Road		OO1: Ensure Safe and Reliable National Road		
Network Development	Network Development –			
Road Widening – Primary Roads		Road Widening – Primary Roads		
Dipolog – Punta – Dansullan –	Dipolog – Punta – Dansullan – Sergio Osmeña,			
Zamboanga del Norte including ROW		Zamboanga del Norte including ROW		
K1882+091 - K1888+571		K1855+877.00 - K1862+900.00		
Physical Target Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Road Widening: 13.384 lane km	5 ₱ 189,140,000	CW-1 - Road Widening: <u>13.84</u> lane km	₱ 13,211,834.73 /lane km	₱ 182,851,792.71
CW-2 - ROW Acquisition: ₱ 1,930/sq.m 2,000 sq.m	₱ 3,860,000	CW-2 - ROW Acquisition: 33,827.36 sq.m	₱ 300/sq.m	₱ 10,148,207.29
EAO -	₽ 7,000,000	EAO	-	₱ 7,000,000.00
Total	₽ 200,000,000	Total		₱ 200,000,000

Justification:

The modification of this project is requested due to the following reasons:

- The original location of the project reflected in the GAA is in a densely populated area with various obstructions. This road is still in good condition with newly completed paved shoulder, hence, widening of the said section is not practical at this time.
- The new location/station limit is located in the same road section and legislative district. This road section will accommodate traffic from Dipolog City Airport passing through Airport-Turno-Sinaman Bypass Road since same will link to Dipolog-Punta-Dansullan-Sergio Osmeña Road to Pagadian City and adjacent Municipalities.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL CATABUT

Senior Undersecretary Undersecretary for Mindanao Regional Operations

> Department of Public Works and Highways Office of the Secretary

WIN8C02208

APPROVED/DISAPPROVED

MARK A. VILLAR Secretary

2.1 NDJC/ACF/RCY