

(9)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 23, 2022

MEMORANDUM

FOR : **LORETA M. MALALUAN**
Regional Director
DPWH-Region II

SUBJECT : **Approved Request for the MODIFICATION of PROJECTS under FY
DPWH Infrastructure Program Based on General Appropriations
Act (GAA).**

Forwarded is the memorandum of Secretary ROGER G. MERCADO, approving the requests for modification of the following Project IDs implemented by the DPWH Cagayan 2nd District Engineering Office, to wit:

PROJECT ID


1. P00606315LZ
2. P00621035LZ
3. P00604288LZ
4. P00603683LZ
5. P00606314LZ
6. P00610254LZ
7. P00609603LZ
8. P00621036LZ
9. P00603682LZ
10. P00603686LZ
11. P00621039LZ
12. P00621038LZ
13. P00603680LZ
14. P00609602LZ
15. P00603685LZ
16. P00603684LZ
17. P00621040LZ
18. P00603681LZ
19. P00620821LZ

For your information and appropriate action.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 KRA/ACL/RRB





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 11 February 2022 of **Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II**, endorsing the request for the approval of the **Modification of Oscar G. Gumiran, MPA, District Engineer, Cagayan 2nd District Engineering Office**, Abulug, Cagayan, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 320102104910000 Project ID: P00621036LZ	UACS No. 320102104910000 Project ID: P00621036LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods	
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods		
Flood Management Program – Construction / Rehabilitation of Flood Mitigation along Major River basins and Principal Rivers	Flood Management Program – Construction / Rehabilitation of Flood Mitigation along Major River basins and Principal Rivers		
Construction of Langgangan Flood Control along Langgangan River, Sta.0+000 - Sta. 0+100 (Section 1), Sta. 0+000 - Sta. 0+160 (Section 2), Sta. 0+000 – Sta. 0+284 (Section 3), Sta. Praxedes, Cagayan	Construction of Langgangan Flood Control along Langgangan River, Sta. 0+000 - Sta. 0+418 (Section 1), Sta. 0+000 -Sta. 0+025 (Section 2), Sta. 0+000 - Sta. 0+132 (Section 3), Sta. Praxedes, Cagayan		
Physical Target	Unit Cost	Allocation ('000)	Estimated Cost ('000)
CW1- Construction of Flood Mitigation Structure 575.000 Im.	₱ 24.967 / Im.	₱ 14,356.020	₱ 14,356.020
EAO	-	₱ 292.980	₱ 292.980
Total:		₱ 14,649.000	Total: ₱ 14,649.000
Justification:			
- The change in station limit was made to conform with the physical target. - The physical target is the same as the actual needed of the project.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
except NCR and Region IV-B

APPROVED /DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F05848