

(9)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 23, 2022

MEMORANDUM

FOR : **LORETA M. MALALUAN**
Regional Director
DPWH-Region II

SUBJECT : **Approved Request for the MODIFICATION of PROJECTS under FY DPWH Infrastructure Program Based on General Appropriations Act (GAA).**

Forwarded is the memorandum of Secretary ROGER G. MERCADO, approving the requests for modification of the following Project IDs implemented by the DPWH Cagayan 2nd District Engineering Office, to wit:


PROJECT ID

1. P00606315LZ
2. P006221035LZ
3. P00604288LZ
4. P00603683LZ
5. P00606314LZ
6. P00610254LZ
7. P00609603LZ
8. P00621036LZ
9. P00603682LZ
10. P00603686LZ
11. P00621039LZ
12. P00621038LZ
13. P00603680LZ
14. P00609602LZ
15. P00603685LZ
16. P00603684LZ
17. P00621040LZ
18. P00603681LZ
19. P00620821LZ

For your information and appropriate action.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 KSA/ACL/RRB





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 11 February 2022 of **Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II**, endorsing the request for the approval of the **Modification of Oscar G. Gumiran, MPA, District Engineer, Cagayan 2nd District Engineering Office**, Abulug, Cagayan, of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 320102104522000 Project ID: P00620821LZ	UACS No. 320102104522000 Project ID: P00620821LZ	
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods	
Flood Management Program – Construction / Rehabilitation of Flood Mitigation along Major River basins and Principal Rivers	Flood Management Program – Construction / Rehabilitation of Flood Mitigation along Major River basins and Principal Rivers	
Construction of Canayun - Sirit - Dana-Ili Flood Control Along Abulug River (Sta. 13+300 - Sta. 13+540) Left Side, Abulug, Cagayan	Construction of Canayun - Sirit - Dana-Ili Flood Control Along Abulug River (Sta. 13+300 - Sta. 13+580) Left Side, Abulug, Cagayan	
Physical Target	Physical Target	Estimated Cost ('000)
CW1- Construction of Flood Mitigation Structure 280 Im.	CW1- Construction of Flood Mitigation Structure 280 Im.	₱ 344.642 / Im.
EAO	EAO	₱ 3,500
Total:	Total:	Total: ₱ 100,000
Justification:		
- The new Station Limit is more feasible and a priority location than the old limit - The physical target is the same as the actual needed of the project.		

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Acting Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
except NCR and Region IV-B

APPROVED /DISAPPROVED

[Signature]

ROGER G. MERCADO
Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05854