



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

16 May 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the memorandum dated 28 March 2017 of **OIC-Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, for and in the absence of the Regional Director, favorably endorsing the Project Modification of **Zamboanga del Sur 1<sup>st</sup> District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary</b>  Construction of Road Slope Protection Structure - Sindangan-Siayan-Dumingag- Mahayag Rd (Mahayag-Dumingag Sect) - K1677 + 000 - K1677 + 1000, K1677 + 500 - K1677 + 600, K1685 + 300 - K1685 + 700, K1684 + 793 - K1684 + 993  <b>Allocation : P 22.381 Million</b> <b>Physical Target : 7,600 sq.m.</b> <b>Unit Cost : P 2,944.87/sq.m.</b>	<b>MFO 1 – National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary</b>  Slope Protection Structure along Sindangan - Siayan - Dumingag - Mahayag Road (SO1449MN), K1677 + 000 - K1678 + 0000 (L/S), K1685 + 300 - K1685 + 700 (R/S), K1684 + 793 - K1684 + 993 (R/S)  <b>Allocation : P 22.381 Million</b> <b>Physical Target : 6,032.02 sq.m.</b> <b>Unit Cost : P 3,710.37/sq.m.</b>

**JUSTIFICATION:**

Modification is requested to indicate the correct station limit of the project based on actual field survey. Construction of Retaining Wall is required design per approved Detailed Engineering Design Plans (DED) and Program of Work in order to protect the road from soil erosion. Thus, the cost of Drainage and Slope Protection constitute 61.34% (P 13,728,505.40) of the project cost resulting that the physical target was **decreased** by 1,567.98 sq.m. from 7,600 sq.m. to 6,032.02 sq.m.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

  
**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

  
**RAFAEL CAYABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7G01537