



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of Assistant Regional Director CAYAMOMBAO D. DIA of DPWH-IX, favorably endorsing the request for Modification of District Engineer ELNORA P. GONGB, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102186000 Project ID: P00220280MN					
002: Protect Lives and Properties Construction / Maintenance of Flood Mitigation Structures and Drainage Systems			002: Protect Lives and Properties Construction / Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of concrete Protection Dike, Sta. 00+ 000 - Sta. 00+183.49, Brgy. Guiwan, Payao, Zamboanga Sibugay			Construction of Concrete Protection Dike, Sta. 00+ (-002) - Sta. 00+156.50, Brgy. Guiwan, Payao, Zamboanga Sibugay		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Dike: 183 Lineal meters	107,103.83 / Lineal meters	19,600,000	CW-1 – Construction of Dike: 158.50 Lineal meters	123,659.31 / Lineal meters	19,600,000
EAO		400,000	EAO		400,000
Total		20,000,000	Total		20,000,000
Justification:					
<ul style="list-style-type: none">Physical target decreases due to the increase of pile length from 6 meters to 8 meters.As per actual survey the thickness of concrete slope protection increases from 0.10 meter to 0.20 meter resulting to the increase of cost per item involved under slope protection works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C02522