



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100505000 Project ID: P00220410MN					
002: Protect Lives and Properties Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			002: Protect Lives and Properties Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Flood Control along Imelda-Bayog-Kumalarang-Lapuyan-Margostubig Road, Part of Sibuguey River, Brgy. Paradise, Diplahan, Zamboanga Sibugay (Sta. 00+689.50 - Sta. 00+747.31)			Construction of Flood Control along Imelda-Bayog-Kumalarang-Lapuyan-Margostubig Road, Part of Sibuguey River, Brgy. Paradise, Diplahan, Zamboanga Sibugay (Sta. 00+689.50 - Sta. 00+738.70)		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Flood Mitigation Structure: 58 Lineal meters	106,465.17 / Lineal meters	6,174,980	CW-1 – Construction of Flood Mitigation Structure: 49.20 Lineal meters	125,507.72 / Lineal meters	6,174,980
EAO		126,020	EAO		126,020
Total		6,301,000	Total		6,301,000
Justification:					
<ul style="list-style-type: none">The decrease in physical target is due to the increase of pile length from 6 meters to 9 meters.Thickness of concrete slope protection increases from 0.10 meter to 0.20 meter resulting to the increase of cost per item involved under slope protection works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
2.1 NDJC/ACF/RCY

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C02562