



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100508000 Project ID: P00221209MN 002: Protect Lives and Properties Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure (Revetment Wall) along Sibuguey River, Sta. 00+000 - Sta. 00+275, Downstream, Brgy. Pilar, Diplahan, Zamboanga Sibugay			002: Protect Lives and Properties Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure (Revetment Wall) along Sibuguey River, Sta. 00 + (-002) - Sta. 00+ 250.20 , Downstream, Brgy. Pilar, Diplahan, Zamboanga Sibugay		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Revetment: <u>275</u> Lineal meters	106,909.10 / Lineal meters	29,400,000	CW-1 – Construction of Revetment: <u>252.20</u> Lineal meters	116,574.15 / Lineal meters	29,400,000
EAO		600,000	EAO		600,000
Total		30,000,000	Total		30,000,000
Justification: <ul style="list-style-type: none">Physical target decreases due to the increase of pile length from 6 meters to 9 meters.Thickness of concrete slope protection increases from 0.10 meter to 0.20 meter resulting to the increase of cost per item involved under slope protection works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL E. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02523