



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of Assistant Regional Director CAYAMOMBAO D. DIA of DPWH-IX, favorably endorsing the request for Modification of District Engineer ELNORA P. GONGOB, Zamboanga Sibugay 1<sup>st</sup> DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100509000 Project ID: P00221208MN					
002: Protect Lives and Properties Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			002: Protect Lives and Properties Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Flood Control Structure (Revetment Wall) along Sibuguey River, Sta. 00+000 - Sta. 00+275, Upstream, Brgy. Pilar, Diplahan, Zamboanga Sibugay			Construction of Flood Control Structure (Revetment Wall) along Sibuguey River, Sta. 00+ (-002) - Sta. 00+251.60, Upstream, Brgy. Pilar, Diplahan, Zamboanga Sibugay		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Revetment: 275 Lineal meters	106,909.10 / Lineal meters	29,400,000	CW-1 – Construction of Revetment: 253.60 Lineal meters	115,930.60 / Lineal meters	29,400,000
EAO		600,000	EAO		600,000
Total		30,000,000	Total		30,000,000
Justification:					
<ul style="list-style-type: none"><li>The decrease in physical target is due to the increase of pile length from 6 meters to 9 meters.</li><li>Thickness of concrete slope protection increases from 0.10 meter to 0.20 meter resulting to the increase of cost per item involved under slope protection works.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL E. YABUT  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary

ROBERTO R. BERNARDO  
Undersecretary  
OFFICER - IN - CHARGE

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02520