



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of Assistant Regional Director CAYAMOMBAO D. DIA of DPWH-IX, favorably endorsing the request for Modification of District Engineer ELNORA P. GONGB, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300202100073000 Project ID: P00230015MN					
Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports			Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports		
National Road Jct. leading to Payao Wharf, Payao, Zamboanga Sibugay			National Road Jct. leading to Payao Wharf, Payao, Zamboanga Sibugay		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Concrete Road: 4.000 Lane km	11,319,000 /Lane-km	45,276,000	CW-1 – Construction of Concrete Road: 2.570 Lane km	17,617,120.62/Lane-km	45,276,000
EAO		924,000	EAO		924,000
Total		46,200,000	Total		46,200,000
Justification:					
<ul style="list-style-type: none">The physical target slightly decreased due to cost of Drainage and Slope Protection Works of 22.30 % of the total project cost. The inclusion of this item is necessary in order to prolong the economic life of the road.The project requires huge quantity of surplus common excavation and embankment from roadway excavation of common soil under Earthworks, which accumulates 14.33% out of the total cost of the project resulting to the decrease of project target length.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C02547