

64



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

DPWH OFFICE OF THE SECRETARY
DATE: 3/30/22
FILE NO: 286-Q
k-II



23 MAR 2022

MEMORANDUM

FOR : **LORETA M. MALALUAN**
Regional Director
DPWH-Region II

SUBJECT : **Approved Request for the MODIFICATION of PROJECTS under FY DPWH Infrastructure Program Based on General Appropriations Act (GAA).**

Forwarded are the memorandums of Secretary ROGER G. MERCADO, approving the requests for modification of the following Project IDs implemented by the DPWH Regional Office II, to wit:

PROJECT ID

1. P00606390LZ
2. P00630932LZ

For your information and appropriate action.

[Signature]

ROBERTO R. BERNARDO
Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 KRA/ACL/RRB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary
This Department

Respectfully forwarded is the memorandum dated January 28, 2022 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, requesting for **modification** of project under FY 2022 GAA, to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 3002191000043000 Project ID: P00630932LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities		CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities			
Construction of Catotoran Norte Flood Control Structure, Sta. 0+000 – Sta. 0+550, Camalaniugan, Cagayan		Construction of Catotoran Norte Flood Control Structure, Sta. 0+000 – Sta. 0+130, Sta. 0+000 – Sta. 0+057, Sta. 0+000 – Sta. 0+200, Camalaniugan, Cagayan			
Physical Target	Unit Cost ('000)	Allocation (P000)	Physical Target	Unit Cost ('000)	Allocation (P000)
CW1 Construction of Flood Mitigation Structure – 387.00 Lineal meters	₱ 374.031 / Lineal meters	₱ 144,750.000	CW1 Construction of Flood Mitigation Structure – 387.00 Lineal meters	₱ 366.279 / Lineal meters	₱ 141,750.000
			ROW – ROW Acquisition - 6,830.00 sq.m.	₱ 0.439/ sq.m.	₱ 3,000.000
EAO	-	₱ 5,250.000	EAO	-	₱ 5,250.000
Total		₱ 150,000.000	Total		₱ 150,000.000

Justification:

- Modification is sought due to station limits that does not match with physical target;
- And due to the inclusion of Road Right-of-Way Acquisition.

Base on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Operations in Luzon
except NCR and Region IV-B

APPROVED / DISAPPROVED:



ROGER G. MERCADO
Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05872