

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **REGIONAL OFFICE IV-B** EDSA, Quezon City

## MEMORANDUM

-

FOR

MARK A. VILLAR Secretary

This Department

This refers to the memorandum dated March 27, 2018 of OIC-Regional Director WILFREDO S MALLARI, DPWH Region IV-B, requesting for the approval of Modification Request of District Engineer ROMMEL P. AGUIRRE, Palawan 3rd District Engineering Office, for the project under FY 2018 General Appropriations Act (GAA) to wit:

As per GAA/Original			As Modified		
UACS No. 3001022001350	20	Project D	escription	moujicu	
Project ID: P00248354LZ-C					23
Local Program			Local Program		
Buildings And Other Structures - School Buildings - Local Infrastructure Program			Buildings And Other Structures - School Buildings - Local Infrastructure Program		
CONSTRUCTION OF 2 CL AT MARCELO BANTOG ELEMENTARY SCHOOL, BRGY. SAN JUAN, ABORLAN, PALAWAN			CONSTRUCTION OF 2 CLASSROOM BUILDING, MARCELO BANTOG NATIONAL HIGH SCHOOL, BRGY. SAN JUAN, ABORLAN, PALAWAN		
Physical Target	Unit Cost (P'000)	Allocation (In P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Classrooms: 2 Classrooms	990 / Classroom	1,980	CW1 - Construction of Classrooms: 2 Classrooms	990 / Classroom	1,980
EAO	-	20	EAO	-	20
ustification:	Total:	2,000		Total:	2,000

Justification:

 Modification is necessary to correct typographical error in the name of project from "2 CL AT MARCELO BANTOG ELEMENTARY SCHOOL" to "2 CLASSROOM BUILDING, MARCELO BANTOG NATIONAL HIGH SCHOOL" due to nonexistent of Elementary School at Marcelo Bantog instead a National High School.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for Operations In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

3.4 APJ/RRB

OBERTO R. BE Undersecretary OFFICER - IN - CHARGE

Department of Public Works and Highways Office of the Secretary

