

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM


FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2nd DEO to be implemented by the said District under FY2018 GAA,

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102197000 Project ID: P00222749MN					
002: Protect Lives and Properties			002: Protect Lives and Properties		
Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Sto. Niño Flood Control Structure along Tungawan River, Tungawan, Zamboanga Sibugay			Construction of Sto. Niño Flood Control Structure along Tungawan River, Tungawan, Zamboanga Sibugay		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure: 18.0 lineal meters	₱108,888.89 /lineal meter	₱ 1.96 M	CW-1 – Construction of Flood Mitigation Structure: 73.0 lineal meters	₱ 26,849.32 /square meter	₱1.96 M
EAO	-	₱ 0.04 M	EAO	-	₱ 0.04 M
Total		₱ 2.0 M	Total		₱ 2.0 M
Justification:					
• The physical target increased from 18.0 lineal meters to 73.0 lineal meters to consider other sections that need to be protected from flooding and to maximize utilization of funds released under GAA FY 2018.					


to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL A. YABUT

Senior Undersecretary
Undersecretary for Mindanao Regional Operations


APPROVED/DISAPPROVED:


MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02754