



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

XIII-080

July 8, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 June 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer RUEL B. BANTUGAN, Dinagat Islands District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100752000 Project ID: P00509858MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Dinagat-Loreto Rd - K0072 + 530 - K0072 + 720			Dinagat-Loreto Rd - K0072 + 530 - K0072 + 720		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 0.000 sq.m.	₱ 0/ sq.m.	₱ 49,000,000	CW1- Construction of Road Slope Protection Structure/ 1,810.00 sq.m.	₱ 27,071.82/ sq.m.	₱ 49,000,000
EAO	-	₱ 1,000,000	EAO	-	₱ 1,000,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000
Justification:					
<ul style="list-style-type: none">Quantified/supplied the physical target based on Approved Program of Work (POW) from 0.00 to 1,810.00 sq.m.Based on the approved design, the slope protection structure will be made out of passive rock fall barrier with a total length of 300 meters.It also includes construction of concrete line canal with a total length of 112.46 meters. (1.04%)					

See DE Act of City Resolution.
Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02832