



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

03 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated 12 April 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Roberto S. Nicolas, Metro Manila 1st District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101100450000 Project ID: P00221378LZ					
002: Protect Lives and Properties			002: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Improvement of Nangka River, Anastacia Village, Tierra Verde Subdivision , Marikina City			Improvement of Nangka River, Anastacia Village, Tierra Vista Subdivision , Marikina City		
Physical Target	Unit Cost(P'000)	Allocation(P'000)	Physical Target	Unit Cost(P'000)	Allocation(P'000)
CW1 -Construction of Flood Mitigation Structure L = 193.20 l.m.	P202.90/l.m.	P39,200.00	CW1 -Construction of Flood Mitigation Structure L = 193.20 l.m.	P202.90/l.m.	P39,200.00
EAO	-	P 800.00	EAO	-	P 800.00
	Total :	P 40,000.00		Total :	P 40,000.00
Justifications:					
• Modification is requested due to <u>typographical error</u> in the Project Title from <u>"Tierra Verde Subdivision to Tierra Vista Subdivision"</u> .					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operation
Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05468