

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY**

1.G

Manila

March 08, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO** Acting Secretary This Department

This refers to the memorandum dated 17 February 2022 of DPWH Region XIII Director POL M. DELOS SANTOS endorsing the request of District Engineer MARCELINO M. OPERARIO, Surigao del Norte 2nd, District Engineering Office, for the approval of Modification of the hereunder project covered by FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215100617000 Prøject ID : P00630663MN					
(SIPAG) - Access	tructure Projects Roads and/or	oort Program - Alleviating Gaps Bridges from the / Strategic Public	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities		
Construction of Road in Barangay Ferlda - Sitio Puyawon, Barangay Mahanub, Gigaquit, Surigao del Norte			Construction of Road in Barangay Ferlda - Sitio Puyawon, Barangay Camam-onan , Gigaquit, Surigao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 4,0202 lane km	₽19,203,024.73/ lane km	₽77,200,000.00	CW1 – Construction of Concrete Road/ 4,0202 lane km	₽19,203,024.73/ lane km	₽77,200,000.00
EAO	-	₽ 2,800,000.00	EAO	-	₽ 2,800,000.00
Total P 80,000,000.00			Total		P80,000,000.00
Justification:					

Correction of the Barangay in the project name, considering that Sitio Puyawon does not exist in Barangay Mahanub (see attached comprehensive map for reference).

Sitio Puyawon is actually located in Barangay Camam-onan, Gigaquit, Surigao del Norte. Hence, the project name should be "Construction of Road in Barangay Ferlda - Sitio Puyawon, Barangay Camamonan, Gigaquit, Surigao del Norte."

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

×

GENIO R. RIPO,

Undersestetary for Regional Operations in Mindanao

Department of Public Works and Highways Office of the Secretary WIN2E01978

APPROVED/DISAPPROVED:_

ROGER G. MERCADO Acting Secretary

2.3 aap/AVS/AGC/ERP