



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 20, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 9 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101442000 Project ID: P00706523MN		OO1: Ensure Safe and Reliable National Road System -- Asset Preservation Program -- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			
Paco-Roxas-Arakan 808 - K1639 + 954		Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1639 + 808 - K1640 + 220.00			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Road Slope Protection Structure: 4518.75 Square meters	₱ 21,355.463 / Square meters	₱ 96,500,000.00	CW-1- Construction of Road Slope Protection Structure: 3842.4 Square meters	₱ 25,114.51 / Square meters	₱ 96,500,000.00
EAO	-	₱ 3,500,000.00	EAO	-	₱ 3,500,000.00
Total: ₱ 100,000,000.00			Total: ₱ 100,000,000.00		
Justification: Use of Rockfall Netting					
- Decrease in physical target/ increase in unit cost due to the inclusion of Wire Mesh (High Tensile) (70.153%), Permanent Ground Anchor (21.395%), and Erosion Control Mat (4.364%). - Change in Station Limits. The original limits as per GAA does not require slope protection structure, hence, it was transferred to the road segments where slope protection is necessary. - The derived unit cost is based on the Approved Plans and Programs of Works.					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:


EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII