



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: P00706525MN

March 20, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, XI, XII, and XIII

This refers to the memorandum dated 9 March 2023 of DPWH Region XII Director **BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310108101444000 Project ID: P00706525MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Paco-Roxas-Araikan Valley-Jct Davao-Bukidnon Rd - K1643 + 000 - K1643 + 146		OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Paco-Roxas-Araikan Valley-Jct Davao-Bukidnon Rd K1642+1000.00 - K1643+137.00	
Type of Work/ Physical Target CW-1- Construction of Road Slope Protection Structure: 4518.75 Square meters EAO	Unit Cost P 21,355.463 / Square meters	Allocation P 96,500,000.00	Type of Work/ Physical Target CW-1- Construction of Road Slope Protection Structure: 3763.69 Square meters EAO	Unit Cost P 25,639.73 / Square meters	Estimated Cost P 96,500,000.00
Total: P 100,000,000.00		P 3,500,000.00	Total: P 100,000,000.00		P 3,500,000.00
Total: P 100,000,000.00		Total: P 100,000,000.00		Total: P 100,000,000.00	
w/ Cart / Cat Reentry					
Justification:					
- Decrease in physical target due to the inclusion of Wire Mesh (High Tensile) (57.762%), Permanent Ground Anchor (15.005%), Mechanically Stabilized Earth (MSE) (7.068%), and Earthworks (1.34%). - Change in Station Limits to prioritize road section requiring immediate slope protection. - The derived unit cost is based on the Approved Plans and Programs of Works.					

w/ Cart / Cat Reentem

OK

Project ID: P00706525MIN

Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / DISAPPROVED:



EUGENIO R. PUPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAN/YOAL/AVS/AGC/ERP